
TSLPOST 2017-2021 PROJECTS

CITY OF SOUTH FULTON

Project 

Number DESCRIPTION Status

TIER I (85%) 

Estimates

TIER II (15% ) 

Estimates

TOTAL TIERS I & II 

Estimates 2017 2018 2019 2020 2021

MSE 1. Maintenance and Safety Enhancements
$34,450,879 $1,778,326 $36,229,204 $8,549,964 $8,316,948 $5,464,655 $8,947,273 $4,950,364

ROC Resurfacing of Corridors
$9,803,915 $1,778,326 $11,582,241 $2,135,359 $3,847,891 $1,240,793 $2,579,872 $1,778,326

RC 103

Cedar Grove Road (Chattahoochee Hills City Limits to Rivertown 

Rd)

Completed by ER Snell 

(2017 PO)
$1,114,748

$1,114,748

RC 106
New Hope Road (Boat Rock to Cascade Rd)

Completed by ER Snell 

(2017 PO)
$414,358

$414,358

RC 108
Old Fairburn Road (Union Rd to Camp Creek Pkwy)

Completed by ER Snell 

(2017 PO)
$606,253

$606,253

RC 100
Bethsaida Road (Jonesboro Rd to Clayton County Ln)

Completing by CW 

Matthew (2018 PO)
$697,059

$697,059

RC 102
Cascade Road (Fulton Ind Blvd to Beechcrest Road SW)

Completing by CW 

Matthew (2018 PO)
$1,356,984

$1,356,984

RC 105
Enon Road (Stonewall Tell Rd to Atlanta City limits)

Completing by CW 

Matthew (2018 PO)
$921,496

$921,496

RC 109
Rivertown Road (Cascade Palmetto Hwy to Fairburn City Limits)

Completing by CW 

Matthew (2018 PO)
$872,352

$872,352

RC 107
Old Bill Cook Road (Buffington Rd to Old National Hwy) $438,189

$438,189

RC 104
Creel Road (Old National Hwy to West Rd) $295,100 $295,100

RC 110
Welcome All Road (Roosevelt Hwy to South Meadow Pkwy) $507,504

$507,504

RC 101
Butner Road (Campbellton Fairburn Rd to City of Atlanta Limits) $2,579,872 $2,579,872

RC 111
Merk Road (Butner Rd to Union Rd) $622,536

$622,536

RC 112
Jones Road (Campbellton Rd to Hall Rd) $1,155,790

$1,155,790

RST Subdivisions Toppings
$1,625,475 $0 $1,625,475

$1,527,951 $0 $0 $0 $97,524

RST 200 Camp Creek Village (SFR), (LL 73 Dist 14FF) 

Completed by ER Snell 

(2017 PO)
$44,140

$44,140

RST 201 Chestnut Ridge @ Cedar Grove

Completed by ER Snell 

(2017 PO)
$41,187

$41,187

RST 202 Falls @ Camp Creek

Completed by ER Snell 

(2017 PO)
$50,297

$50,297

RST 203 Forrest Creek

Completed by ER Snell 

(2017 PO)
$86,578

$86,578

RST 203 Falls @ Cascade Palms Phase 2

Completed by ER Snell 

(E&CD Funds)
$89,355 $89,355

RST 204 Foxfire PH2, (LL 124/133 Dist 13)

Completed by ER Snell 

(2017 PO)
$57,555

$57,555

RST 205 Herron Creek PH2, (LL 99 Dist 14FF, LL 175 Dist 9C)

Completed by ER Snell 

(2017 PO)
$68,057

$68,057

RST 206 Lake Royale U3, (LL 188 Dist 13)

Completed by ER Snell 

(2017 PO)
$43,845

$43,845

RST 207 Le Jardin Multiple Phases 

Completed by ER Snell 

(2017 PO)
$250,000

$250,000

RST 208 Merrywwod I-III (LL 159/162 Dist 13)

Completed by ER Snell 

(2017 PO)
$94,383

$94,383
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RST 209 Overlook Camp Creek 1/1A 

Completed by ER Snell 

(2017 PO)
$95,530

$95,530

RST 210 Parks at Cedar Grove 1/2 of Subdivision

Completed by ER Snell 

(2017 PO)
$175,000

$175,000

RST 211 Preston's Vineyard, (LL 169, Dist 9F)

Completed by ER Snell 

(2017 PO)
$19,830

$19,830

RST 212 Providence Glen < (LL 188 Dist 13)

Completed by ER Snell 

(2017 PO)
$42,960

$42,960

RST 213 Renaissance at South Park

Completed by ER Snell 

(2017 PO)
$141,831

$141,831

RST 214 Stoneridge 3

Completed by ER Snell 

(2017 PO)
$168,840

$168,840

RST 215 Thornwood Park , (LL 132/133 Dis 13)

Completed by ER Snell 

(2017 PO)
$101,920

$101,920

RST 215 St. Joseph Phase 1

Completed by ER Snell 

(E&CD Funds)
$8,169 $8,169

RST 216 Towncreek @ Cedar Grove PH2

Completed by ER Snell 

(2017 PO)
$45,998

$45,998

RS Subdivisions Resurfacing
$23,021,489 $0 $23,021,489

$4,886,654 $4,469,057 $4,223,862 $6,367,401 $3,074,514

RS 300 Ashley Downs

Completed by CW 

Matthew (2018 PO)
$431,006

$431,006

RS 302 Beaver Creek

Completed by CW 

Matthew (2018 PO)
$76,623

$76,623

RS 304 Bentwood Trace

Completed by CW 

Matthew (2018 PO)
$76,623

$76,623

RS 305 Bethsaida West

Completed by CW 

Matthew (2018 PO)
$394,610

$394,610

RS 322 Deerwood Park

Completed by CW 

Matthew (2018 PO)
$206,883

$206,883

RS 324 Devonshire

Completed by CW 

Matthew (2018 PO)
$432,922

$432,922

RS 326 Emerald Pointe

Completed by CW 

Matthew (2018 PO)
$314,156

$314,156

RS 338 Hania Flowers Estates 

Completed by CW 

Matthew (2018 PO)
$281,591

$281,591

RS 342 Hillandale

Completed by CW 

Matthew (2018 PO)
$865,844

$865,844

RS 346 Kimberly

Completed by CW 

Matthew (2018 PO)
$840,941

$840,941

RS 347 Kimberly Forest

Completed by CW 

Matthew (2018 PO)
$76,623

$76,623

RS 349 Kings Ridge

Completed by CW 

Matthew (2018 PO)
$38,312

$38,312

RS 360 Monterey

Completed by CW 

Matthew (2018 PO)
$346,721

$346,721

RS 366 Oak Ridge

Completed by CW 

Matthew (2018 PO)
$44,058

$44,058

RS 368 Old National East

Completed by CW 

Matthew (2018 PO)
$990,357

$990,357

RS 372 Picardy Circle South

Completed by CW 

Matthew (2018 PO)
$61,299

$61,299
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RS 376 Ponderosa 

Completed by CW 

Matthew (2018 PO)
$325,649

$325,649

RS 382 Rebecca Lake 

Completed by CW 

Matthew (2018 PO)
$59,383

$59,383

RS 395 The Meadows

Completed by CW 

Matthew (2018 PO)
$1,095,714

$1,095,714

RS 404 Woodland Estates

Completed by CW 

Matthew (2018 PO)
$210,714

$210,714

RS 405 Woodward Estates

Completed by CW 

Matthew (2018 PO)
$469,318

$469,318

RS 303 Benchmark

Completing by CW 

Matthew (2018 PO)
$130,260

$130,260

RS 350 Lake Feldwood

Completing by CW 

Matthew (2018 PO)
$132,175

$132,175

RS 358 Mitchell Crossing

Completing by CW 

Matthew (2018 PO)
$36,396

$36,396

RS 328 Estes Drive

Completing by CW 

Matthew (2018 PO)
$57,468

$57,468

RS 332 Forest Downs

Completing by CW 

Matthew (2018 PO)
$319,903

$319,903

RS 361 Morning Creek Estates

Completing by CW 

Matthew (2018 PO)
$409,935 $409,935

RS 400 West Park SD

Completing by CW 

Matthew (2018 PO)
$482,727 $482,727

RS 402 Will Lee Pines

Completing by CW 

Matthew (2018 PO)
$93,864

$93,864

RS 403 Wolf Creek Forest

Completing by CW 

Matthew (2018 PO)
$53,636

$53,636

RS 318 Chippewa Forest
$212,630

$212,630

RS 320 Creel & Bethsaida Corner
$9,578

$9,578

RS 321 Creel Crossing
$80,455

$80,455

RS 331 Flat Shoals Estates
$279,675

$279,675

RS 343 Huntington Estates
$76,623

$76,623

RS 352 Lattimore Park
$53,636

$53,636

RS 354 Melanie Manor
$19,156

$19,156

RS 355 Melanie Woods
$26,818

$26,818

RS 357 Milam Park
$128,344

$128,344

RS 363 Muirwoods
$308,409

$308,409

RS 367 Oakley Township
$459,740

$459,740

RS 369 Park Plateau off Park
$26,818

$26,818
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RS 374 Pointer Ridge
$1,879,188

$1,879,188

RS 375 Ponderosa Pines
$97,695

$97,695

RS 383 Red Oak Woods
$42,143

$42,143

RS 384 Robinson Woods Drive
$68,961

$68,961

RS 390 Southern Pines Estates
$187,727

$187,727

RS 396 Thornton Woods
$189,643

$189,643

RS 399 Village Green
$76,623

$76,623

RS 306 Big Creek
$95,779

$95,779

RS 307 Bon Haven Estates
$425,260

$425,260

RS 308 Brentwood Place
$130,260

$130,260

RS 310 Canaan Trace 
$95,779

$95,779

RS 311 Canaan Walk
$78,539

$78,539

RS 312 Canaan Woods
$53,636

$53,636

RS 313 Carlo Woods
$137,922

$137,922

RS 314 Cascade Hills
$379,286

$379,286

RS 315 Cascade Knolls
$136,006

$136,006

RS 316 Cascade Knolls Drive
$47,890

$47,890

RS 317 Central Park
$32,565

$32,565

RS 319 Cliftondale
$522,955

$522,955

RS 323 Derrick Creek
$76,623

$76,623

RS 327 Enon Forest
$362,045

$362,045

RS 329 Falcon Forest
$113,019

$113,019

RS 330 Feldwood Pines
$65,130

$65,130

RS 333 Fox Fire S/D
$377,370

$377,370

RS 335 Granada
$76,623

$76,623

RS 379 Providence Glen
$61,299

$61,299
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RS 381 Ravenswood Drive
$36,396

$36,396

RS 340 Hidden Valley
$86,201

$86,201

RS 344 Jamaica
$116,851

$116,851

RS 345 Kensington Woods
$53,636

$53,636

RS 348 Kings Crest Court
$24,903 $24,903

RS 351 Lake Royale
$304,578 $304,578

RS 353 Marion Woods Estates
$65,130

$65,130

RS 359 Montclair Estates
$348,636

$348,636

RS 364 Nassau Village
$57,468

$57,468

RS 365 Normandy
$356,299

$356,299

RS 371 Parkland Woods
$70,877

$70,877

RS 373 Pointe Verda
$109,188

$109,188

RS 385 Sable Chase S/D
$480,812

$480,812

RS 388 Smoke Ridge
$250,942 $250,942

RS 389 Southern Colony
$17,240

$17,240

RS 394 Thaxton Reserve
$344,805

$344,805

RS 397 Tacoma Forest
$235,617

$235,617

RS 398 Versailles
$99,610

$99,610

RS 401 Wexwood Glen
$40,227

$40,227

RS 301 Beacon Hills
$124,513

$124,513

RS 309 Canaan Glen
$78,539

$78,539

RS 325 Edgewater
$93,864

$93,864

RS 334 Gladstone Hills
$172,403

$172,403

RS 336 Guilford Pointe
$65,130

$65,130

RS 337 Hallie Hills
$733,669

$733,669

RS 377 Pontevedra
$385,033

$385,033
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RS 378 Promenade
$302,662

$302,662

RS 380 Putter's Village
$40,227

$40,227

RS 339 Happy Hollow
$57,468

$57,468

RS 341 Highpoint
$9,578

$9,578

RS 356 Milam Manor
$105,357

$105,357

RS 362 Morning Creek 
$86,201

$86,201

RS 370 Park Village City of Fairburn
$128,344

$128,344

RS 386 Sherbrook Forest
$72,792

$72,792

RS 387 Silverwood Estates
$53,636

$53,636

RS 391 Spring Valley
$254,773

$254,773

RS 392 Sunrise
$206,883

$206,883

RS 393 Thaxton Pointe
$103,442

$103,442

2. Bridges $2,200,000 $1,500,000 $3,700,000 $0 $160,000 $1,500,000 $690,000 $1,350,000

B 500 Butner Road over Camp Creek $1,600,000 $160,000 $1,440,000

B 501 Enon Road over Camp Creek Tributary (Timber Bridge) $600,000 $60,000 $540,000

B 502 Bethsaida over Morning Creek $1,500,000 $150,000 $1,350,000

OSI 3. Operations and Safety Improvements $32,158,400 $9,824,400 $41,982,800 $1,964,200 $6,461,120 $10,627,560 $6,702,560 $16,227,360

OSI 600 Bethsaida Road @ Creel Road $1,353,600 $135,360 $1,218,240

OSI 601 Butner Road @ Camp Creek Parkway

Under Design AEI 2017 

Contract $3,174,000 $317,400 $2,856,600

OSI 602 Butner Road @ Union Road

Under Design AEI 2017 

Contract $1,986,000 $198,600 $1,787,400

OSI 604 Campbellton Road @ Stonewall Tell Road

Under Design AEI 2017 

Contract $1,422,000 $142,200 $1,279,800

OSI 605 Campbellton-Fairburn Road @ Jones Road

Under Design AEI 2017 

Contract $1,464,000 $146,400 $1,317,600

OSI 606 Cascade-Palmetto Highway @ West Stubbs Road

Completed by GTG 

under 2018 PO
$1,554,000

$155,400 $1,398,600

OSI 610 Feldwood Road @ Bench Mark Drive

Under Design AEI 2017 

Contract $775,200 $77,520 $697,680
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OSI 611

Fulton Industrial Boulevard- Streetscapes and pedestrian 

upgrades from Frederick Dr. to MLK Jr. Dr inc. I-20 Interchange 

Ramps

Completed by FCID 

under 2018 PO
$1,000,000

$1,000,000

OSI 613 Old Fairburn Road @ Union Road

Under Design AEI 2017 

Contract $1,464,000 $146,400 $1,317,600

OSI 614 Rivertown Road @ Cedar Grove Road

Under Design AEI 2017 

Contract $1,310,000 $131,000 $1,179,000

OSI 615 Stonewall Tell Road @ Union Road

Under Design AEI 2017 

Contract $1,488,000 $148,800 $1,339,200

OSI 607 Demooney Road @ West Stubbs Road $1,422,000      $142,200 $1,279,800

OSI 608 Enon Road @ Stonewall Tell Road $1,674,000 $167,400 $1,506,600

OSI 609 Feldwood Road @ Morning Creek Drive $952,800 $95,280 $857,520

OSI 612 Fulton Industrial Boulevard @ Cascade Road $1,000,000 $100,000 $900,000

OSI 603 Butner Road @ Pittman Road $1,412,000 $141,200 $1,270,800

OSI 616 Stonewall Tell Road @ Jones Road/Pittman Road $1,608,000 $160,800 $1,447,200

OSI 617 Welcome All Road @ Jailette Road $1,070,400 $107,040 $963,360

OSI 618 Welcome All Road @ Scarboro Road $1,556,400 $155,640 $1,400,760

OSI 619 West Stubbs Road @ Butner Road $1,722,000 $172,200 $1,549,800

OSI 620 Aldredge Road @Merk Road $984,000 $984,000

OSI 621 Bethsaida Road @ Old National Hwy. $1,788,000 $178,800

OSI 622 Butner Road @ Aldredge Road $1,434,000 $143,400

OSI 623 Fulton Industrial Boulevard-Sidewalks corridor-wide   $500,000 $500,000

OSI 624 Washington Road @ Roosevelt Highway $2,449,200 $2,449,200

OSI 625 Welcome All Road @ Will Lee Road $1,669,200 $166,920

Signal Upgrades $2,750,000 $0 $2,750,000 $0 $0 $2,750,000 $0 $0

SU 700 Flat Shoals Rd at Old National Hwy $250,000 $250,000

SU 701 Flat Shoals Rd at Hemperly Rd $250,000 $250,000

SU 702 Flat Shoals Rd at Kimberly Mill Road $250,000 $250,000

SU 703 Flat Shoals Rd at Red Oak Rd $250,000 $250,000

SU 704 Flat Shoals Rd at Hidden Brook Dr $250,000 $250,000

SU 705 Flat Shoals Rd at Connel Rd $250,000 $250,000
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SU 706 Flat Shoals Rd at Buffington Rd $250,000 $250,000

SU 707 Flat Shoals Rd at I -85 North $250,000 $250,000

SU 708 Flat Shoals Rd at I -85 South $250,000 $250,000

SU 709 Flat Shoals Rd at Feldwood Rd $250,000 $250,000

SU 710 Flat Shoals Rd at Mallory Rd $250,000 $250,000

ATMS $0 $1,000,000 $1,000,000 $0 $0 $0 $0 $1,000,000

ATMS 800 Flat Shoals Road $1,000,000 $1,000,000

4. Pedestrian Bike Improvements $4,250,000 $0 $4,250,000 $2,000,000 $2,250,000 $0 $0 $0

PBI 900 Danforth Road (Rehoboth Circle to Cascade Road)

Under Design Ayers 

2017 $2,250,000 $2,250,000

PBI 901 Enon Road (Lynarbor Lane to Sanford J. Jones)

Under Design Ayers 

2017 $2,000,000 $2,000,000

FFA 1000 5. Fulton County Airport Improvements $1,189,500 $0 $1,189,500 $0 $189,500 $0 $1,000,000 $0

FFA 1001 Charlie Brown Airport-Matching Funds $1,000,000 $1,000,000

FFA 1002 Aviation Circle Paving $189,500 $189,500

QRP 6. Quick  Response Projects (2%) $1,648,045 $290,832 $1,938,877 $323,146 $323,146 $323,146 $323,146 $646,293

PM/CM 7. PM/CM (5.5%) $4,417,275 $779,519 $5,196,794 $589,689 $715,284 $814,638 $1,288,497 $1,788,686

TOTAL TIERS I & II $80,314,099 $14,173,076 $94,487,175 $13,426,999 $18,415,998 $18,729,999 $18,951,476 $24,962,703
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